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1 BIA Brown 08/17/99 T Provide site closure document template. 02/08/00 Ongoing. Brown is looking at examples from the
state of Washington.

Not present

2 FAA Swearingen 07/13/99 T Respond to 03 Jan letter re: tower rehabilitation 05/30/00 FAA awaiting headquarters to decide what to
do.  FAA sent Benson information regarding
how to get a site listed on the National Historic
Register.  Unless FAA hears otherwise, they
will proceed with demolition of the tower.

3 FAA Renk/Beyette 05/16/00 T Place numbering list on the web page 06/14/00 05/30/00 FAA will serve as a focal point for new
numbers.

On going.

4 FAA Swearingen 04/03/00 T Request the information or report from the
Alaska Commercial Divers on UXO at Duke
Island and distribute.

05/30/00 Ongoing.

5 MIC Benson 11/17/99 M Provide FAA with technical support needs. 05/30/00 Ongoing. FAA sent job descriptions for review
and compiling by Benson.

6 MIC Benson 10/26/99 T Look for a MIC Council action granting
selected authority to ERAC for sign-off on site
closure. Provide to MOU.

05/30/00 Ongoing.
ERAC meeting was rescheduled for 9 May.

7 USAED Hanson 02/29/00 T Obtain SHPO signatures on MOA’s. 05/30/00 Ongoing FAA and USAED signatures obtained.
Awaiting SHPO signatures.    30 day review
period ended 18 May.  Hanson will pursue
signature from SHPO.  There is no implied
concurrence after 30 days.
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8 USAED Elconin 02/08/00 T Coordinate preparation of a briefing paper
describing progress to date and plans for 2000.

05/30/00 Briefing paper and other community relations'
items have been negotiated with and awarded to
Jacobs.

9 USAED Hanneman 03/15/00 M Finalize QAPP 05/30/00 Ongoing. Comments to Beyette and he will
provide to Hanneman.   EPA reviewed QAPP
and FAA RI work plan. Ridolfi will provide
comments to MIC 5/31/00.

10 USAED Elconin 03/15/00 M Distribute Tamgas Harbor UXO survey report . 05/30/00 Ongoing.  Elconin received the report from
Alaska Commercial Divers.  They did not find
anything.  1 page with drawings.

11 USAED Elconin 05/16/00 T Review Draft C-3 Backup data sheets. 6/23/00 5/30/00 Ongoing.  Due to workload, the review period
will be extended.

12 USAED/J
acobs

Dokoozian 05/16/00 T Prepare a timeline for final C-3 Plan preparation
and send to agencies.

5/31/00 5/30/00 Ongoing.  Will distribute to MOU members.

13 USAED/
Jacobs

Dokoozian 05/30/00 T Provide Jacobs's lists of  proposed drillers to
Swearingen

05/30/00 The driller for USAED work has not been
selected yet.

14 USCG Deering 03/15/00 Send a letter to Benson outlining plans for
USCG tank removal.

05/30/00 Ongoing.
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15 USCG Deering 03/15/00 M Distribute PA (Preliminary Assessment Report)
to MOU

05/30/00 Ongoing. Being finalized.  Will be two more
weeks before distribution.

16 USCG/
USAED

Hannemam
Deering

04/03/00 T Review and discuss the Kodiak Soil
Management Plan.  Revise as necessary prior
to posting on the website.

05/30/00 Ongoing.

17 MOU 12/14/99 T Submit articles and work schedules to Benson
for newsletter.

06/20/00 05/30/00 Ongoing.

18 MOU 08/17/99 T Provide Kimmel or Swearingen with project
updates for the web site.

06/20/00 05/30/00 Ongoing.  Look at web page under
“correspondence.”

19 MOU 05/02/00 T Review and comment on data management
plan.  Send to Elconin or Sarwas.

05/26/00 05/30/00 Ongoing.  Still waiting on comments from FAA.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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1 FAA/
USAED

Swearingen/
Elconin

06/15/99 T Develop MOU administrative record. 05/30/00 Ongoing.   Jacobs has been tasked to develop.

2 MOU Renk/ Elconin 07/21/99 M Prepare C-3 Plan backup documentation.
Comment on the draft C3 Plan backup sheets

6/23/00 05/30/00 Ongoing. Jacobs has first 70 FAA sites.
Completed in draft.

3 USCG/
FAA

Peterson/
Swearingen

01/11/00 T Devise a system for naming and managing
photographs.

05/30/00 Ongoing.  Software from OTG will be used as an
electronic document management system.
Compatible with USCG.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


